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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 336 Date: 27-Jun-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 657

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Assisted District 4 surveyors on checking the coordinates of control point MB007 located on the end of
the Navy Pier. The total station, automatic level and GPS equipment were used for this survey.
Horizontally the control point was tied into TIN3 and ARMY2, similarly for the vertical component control
point PT-108 was used. Began to process and analyze the data for the measurements gathered in the field
today and in previous days.
- Began to process elevations of the 6 punchmarks on the bikepath panels 9-17.
- Began to process the centerline and offset elevations at panel points 96, 100, 108, 110, 114, and 117
located on OBG lifts 11E and 12E while the top joint Subarc Root pass weld was in progress.

Attachment

Looking at crossbeam number 17 from OBG lift 11W after the intial
bolting was completed.

The Left Coast Lifter in the process of erecting crossbeam number 17
to OBG lift 12E.
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